

## Missouri River Watershed One Watershed, One Plan Partnership Plan Development Timeline

Start Date	Duration	End Date	Task	2016			2017						2018															
				Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec										
<b>Pre-Planning</b>																												
12/1/2016	90	3/1/2017	Establish Memorandum of Agreement																									
1/1/2017	90	3/31/2017	Develop Grant Work Plan, Budget, and Timeline																									
4/1/2017	90	6/30/2017	1.1 Process Request(s) for qualifications for plan development consultants*																									
3/1/2017		12/31/2017	2.1 Establish and Maintain Committees, Team & Workgroups*																									
4/15/2017	1	4/15/2017	Sign Grant Agreement																									
4/1/2017	90	6/30/2017	2.2 Notify Plan Review Authorities & Stakeholders (includes 60-day comment period)																									
6/1/2017	90	8/31/2017	2.3 Aggregate Watershed Information & Review for Commonalities, Conflicts and Gaps*																									
			Plan and Notice Public Information/Kickoff Meeting																									
7/15/2017	1	7/15/2017	2.4 Hold Public Information/Kickoff Meeting																									
<b>Planning</b>																												
9/1/2017	60	10/31/2017	3.1 Continue to Aggregate Watershed Information																									
10/1/2017	90	12/31/2017	3.2 Analyze and Prioritize Issues																									
10/1/2017	150	2/28/2018	3.3 Establish Measurable Goals																									
12/1/2017	150	4/30/2018	3.4 Develop a Targeted & Measurable Implementation Schedule and Programs																									
12/1/2017	180	5/31/2018	3.5 Determine Organizational Arrangement for Plan Implementation																									
3/1/2018	90	5/30/2018	3.5 Write Plan Final Review Draft																									
<b>Plan review</b>																												
6/1/2018	90	8/31/2018	4.1 Formal Review																									
9/15/2018	1	9/15/2018	4.2 Public Hearing																									
9/15/2018	60	11/14/2018	4.3 Write Final Plan																									
11/1/2018	90	1/30/2019	5.1 Plan Approval by BWSR																									
10/1/2017	4	10/5/2017	6.1 Local Adoption																									
			7.1 Annual Grant Reporting (deadline = February 1)																									
11/1/2018		11/1/2018	7.2 Final Grant Reporting																									

\*work that occurs before the 1W1P grant agreement is signed is not reimbursable with grant dollars.

dark boxes indicate the start and end of the main planning process.